
Cabinet/Agency/Project Title

Scheduled 

Closeout Account Balance Explanation - Why has the account not been closed?

QUARTERLY CAPITAL PROJECTS STATUS REPORT - SUPPLEMENT
Reporting Agency:

Print Date:

University of Kentucky

07/23/2009

Report Quarter: 2009-3(July)

Postsecondary Education Cabinet/University of Kentucky

Aging/Allied Health Bldg, Ph II (combined auth) 12/11/03 $11,401.67 Ongoing disputed issues.

Construct Horticultural Research and Education 07/01/08 $406,427.95 This project is done in phases.  The first three phases are 
complete and the forth is in design.

Construct Patient Care Facility - Hospital (subproject 1 - 
Huguelet Drive Extension)

12/21/07 $1.00 All the sub-projects of the 'Construct Patient Care Facility - 
Hospital' (Combined Auth) will be closed after the warranty 
period of the final phase.

Construct Patient Care Facility - Hospital (subproject 3 - 
Cooling Plant #1)

08/31/08 $1.00 All the sub-projects of the 'Construct Patient Care Facility - 
Hospital' (Combined Auth) will be closed after the warranty 
period of the final phase.

Construct Student Health Facility 06/15/09 $1,338,998.66 Ongoing warranty issues

Fit-Up 4th Floor BBSRB 10/20/08 $1,343,647.29 Ongoing warranty issues

Renovate Hospital Nursing Unit 04/30/09 $8,607.32 In process of closing out

Renovate/Expand Boone Faculty Center 03/28/09 $8,537.33 In process of closing out

Student Housing Facility 09/08/06 $187,277.28 Awaiting final testing of equipment

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency Fund, 

Emergency Fund, or Statewide Deferred Maintenance Fund).
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